
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14483-13-000-0

Estimate Summary By Project

Estimate Number: 0007

01/08/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON US 441/SR 243 AT SWINT AVE (CR 

 

Contractor:

MATRIARCH CONSTRUCTION CO., INC. Date Let:

P. O. BOX 91816 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30364-1816 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMERICAN SOUTHERN INSURANCE CO.

02/22/2013

03/08/2013

04/12/2013

04/17/2013

06/01/2013

00/00/0000

00/00/0000

318 Days

02/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 81.45

259 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$312,979.90

$304,034.63

$86,011.09

72.52%

Counties:

Baldwin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004527      $312,979.90 $304,034.63 $86,011.09 72.52% $28,562.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14483-13-000-0

Estimate Summary By Project

Estimate Number: 0007

01/08/2014

Project Number: 0004527      US 441/SR 243 - INTERSECTION IMPROVEMENTS

 

STP00-0004-00(527)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $204,271.97 $178,565.53 $25,706.44

Non-Participating $22,696.84 $19,840.58 $2,856.26

Total Earnings $226,968.81 $198,406.11 $28,562.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $226,968.81 $198,406.11 $28,562.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $226,968.81 $198,406.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $28,562.70

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14483-13-000-0

Estimate Summary By Project

Estimate Number: 0007

01/08/2014

Project Number 0004527      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .622

 20382.760 .262

STP00-0004-00(527)

 

.884 $5,340.28 $18,018.36

0009 413-1000     BITUM TACK COAT GL  160.000 182.000

 4.000 135.000

 

 

317.000 $540.00 $1,268.00

0010 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,982.000 4,467.793

 3.250 .000

 

 

4,467.793 $.00 $14,520.33

0014 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  439.000 320.160

MATL & H LIME 103.700 109.270

 

 

429.430 $11,331.30 $44,531.89

Category Amount: $17,211.58 $78,338.58

Category Number: 0040 SIGNAL

0060 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 55000.000 .200

1

 

.200 $11,000.00 $11,000.00

Category Amount: $11,000.00 $11,000.00

Category Number: 0030 EROSION CONTROL

0145 163-0232     TEMPORARY GRASSING AC  1.000 .000

 250.000 .181

 

 

.181 $45.25 $45.25

0210 163-0240     MULCH TN  2.000 .000

 250.000 .104

 

 

.104 $26.00 $26.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14483-13-000-0

Estimate Summary By Project

Estimate Number: 0007

01/08/2014

Project Number 0004527      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0215 700-8000     FERTILIZER MIXED GRADE TN  1.000 .000

 350.000 .025

 

 

.025 $8.75 $8.75

Category Amount: $80.00 $80.00

Category Number: 0010 ROADWAY

0255 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  800.000 169.000

 1.000 310.000

 

 

479.000 $310.00 $479.00

0265 310-1101     GR AGGR BASE CRS, INCL MATL TN  85.000 119.173

 19.430 .000

 

 

119.173 $.00 $2,315.53

Category Amount: $310.00 $2,794.53

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -38.880

(IN# 1)

                                                            

-38.880 $-38.88 ($38.88)

Category Amount: $-38.88 $-38.88

Project Total Amount: $28,562.70 $226,968.81


